


# Project 25 Radio System Overview

## Long Range Planning



**2016**

### **Planning Begins:**

- > **April 2016:** Presentation to Board of Commissioners seeking approval of concept
- > **June 2016:** Presentation to MAB (Municipal Advisory Board)
- > **Aug. 2016:** Presentation to Police / Fire / EMS
- > **Oct. 2016:** Presentation to County Departments
- > **Nov. 2016:** RFQ's sent to four consulting vendors
- > **Dec. 2016:** Consultant hired for Needs Assessment/information gathering